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January 1, 2014 – December 31, 2015 Delaware’s DRAFT Programmatic Milestones 

 
 

Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

Stormwater 

1/1/2014 Revised Stormwater Regulations (Section 

7.1.1.4) 

Compliance with 

New Regulations 

DNREC, Sediment 

& Stormwater 

Program (SSP) 

Revised regulations adopted July 2013 with effective date January 1, 2014.  Three (3) initial 

training sessions have been completed; one in each county.   

12/2014 Provide training to the regulated 

community on revised sediment and 

stormwater regulations (Section 7.1.1.4) 

Training DNREC, SSP More training sessions are planned through 2014, though no dates have been established yet.  

It is expected 4-6 additional Level 1 sessions would be offered.  In addition, 2-3 Level 2 

sessions covering more advanced technical topics would be offered.  

7/2014 Provide technical support to Delegated 

Agencies for implementing the revised 

sediment and stormwater regulations 

(Section 7.1.1.4) 

Staff Support DNREC, SSP Technical staff from the Sediment & Stormwater Program will attend project application 

meetings for the first 6 months of 2014 to ensure consistency in implementing the new plan 

review procedures under the revised sediment and stormwater regulations.  An assessment 

will then be conducted to determine whether it will be necessary to continue this support. 

7/2014 Develop training videos for the Delaware 

Urban Runoff Management Model 

(Section 7.1.1.4) 

On-Line Videos DNREC, SSP The SSP has contracted with Tetra Tech to develop two (2) training videos for using the new 

version of the Delaware Urban Runoff Management Model (DURMM).  These videos would 

be delivered through the SSP website to supplement the formal training sessions. 

2014-2015 Maintenance Inspection  (Section 4.2.2) Inspect 200 closed 

out projects 

Conservation 

Districts 

Districts will continue to inspect closed-out projects and provide inspection reports.  The 

intent is to ensure proper and continued function of the stormwater facilities and look for 

ways to gain additional water quality improvements. 

2014-2015 Construction Inspection (Section 4.2.2) Inspect active 

construction 

projects 

Conservation 

Districts 

Districts will continue to provide construction inspection of projects and monitor for 

compliance with approved sediment and stormwater management plans.   

2014-2015 Stormwater Water Quality 

Projects/Stormwater Retrofits (Section 

4.2.2) 

Water quality 

practices 

Conservation 

Districts 

The Districts will continue to implement water quality projects and stormwater retrofits 

through current grant funding.  We will continue to seek other grant opportunities for 

improvements in the watershed.     

9/2014 Stormwater retrofit for the City of 

Seaford 

Project  DNREC, SSP Sussex Conservation District has had a pre-application meeting with GMB who is 

developing a plan for this project.  Plans submitted for review October 2013; comments sent 

11/19/13.  Spring 2014 anticipated construction date. 
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Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

1/2014 Stormwater retrofit for Seaford Central 

Elementary 

Project DNREC, SSP The plan was developed by Duffield and approved by DNREC.  Construction conducted by 

Sussex Conservation District through summer 2013.  As-built drawings accepted but project 

not completely closed out yet. 

3/2014 Finalization of Phase II MS4 General 

Permit for the State of Delaware (Section 

7.1.2.2.3) 

Fully developed 

and fully reviewed 

Phase II MS4 

Permit 

DNREC, SWDS Comments were received back from EPA on the DRAFT Phase II MS4 General Permit for 

Delaware (MS4 GP) on September 13, 2013.  EPA’s comments were subsequently addressed 

and the MS4 GP is currently in internal review within the Surface Water Discharge Section 

at DNREC.  Once internal review is complete, the DRAFT Phase II MS4 Permit will then be 

posted on the DNREC SWDS website for public review. SWDS expects to address 

preliminary comments and send it for official public notice by March of 2014. Several 

municipalities that drain to the Chesapeake Bay Watershed have been newly identified 

(through 2010 census data) as requiring a Phase II MS4 permit.   
12/2015 Evaluate the need for further MS4 

coverage within the Chesapeake Bay and 

throughout the state and work with local 

communities to achieve coverage as 

warranted (7.1.2.2.4) 

Identify 

municipalities 

needing coverage, 

Outreach 

DNREC, SWDS Through 2010 census data, fifteen additional municipalities in Delaware were newly 

identified as requiring a Phase II MS4 permit; several of the newly identified MS4s drain to 

the Chesapeake Bay Watershed.  Five of the fifteen newly identified MS4s may be eligible 

to submit a waiver request. Upon issuance of the Draft Phase II MS4 General Permit (MS4 

GP) for public comment, SWDS notify newly identified MS4s of requirement for permit 

coverage and initiate outreach efforts to educate permittees on MS4 GP.  SWDS has the goal 

of transitioning all Phase II MS4 permittees (newly identified and exiting) to the Phase II 

MS4 General Permit by 2015.  

12/2015 Refine Sediment & Stormwater Program 

(SSP) offset program 

Policy & 

Procedural 

Guidelines 

DNREC, SSP The SSP will develop formal policies and procedural guidelines to further refine the offset 

program under the revised Delaware Sediment & Stormwater Regulations.  This will involve 

coordinating with the Water Infrastructure Advisory Council as well as various stakeholders 

to expand the list of eligible offsets beyond the current fee-in-lieu process. 

On-Site Wastewater 

1/2014 Promulgate revised and updated on-site 

wastewater regulations (Section 6.4) 

Regulations DNREC, Ground 

Water Discharge 

Section (GWDS) 

GWDS held a workshop on October 14, 2013 and a Public Hearing on November 21, 2013.  

State Law requires that the record stay open for 15 days.  The closing date is December 6, 

2013.  Once the record closes the hearing officer prepares a report that addresses the 

comments received and forwards to the Secretary.  The Regulations to go into effect January 

2014.  The regulations can be found here: 

http://www.dnrec.delaware.gov/wr/Information/GWDInfo/Documents/DelawareFinalOnSite

http://www.dnrec.delaware.gov/wr/Information/GWDInfo/Documents/DelawareFinalOnSiteRegulations_01112014.pdf
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Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

Regulations_01112014.pdf 

1/2014 Revising and updating on-site and spray 

irrigation regulations (Section 6.1.1.2) 

Regulations DNREC, GWDS GWDS held a workshop on October 14, 2013 and a Public Hearing on November 21, 2013.  

State Law requires that the record stay open for 15 days.  The closing date is December 6, 

2013.  Once the record closes the hearing officer prepares a report that addresses the 

comments received and forwards to the Secretary.  The Regulations to go into effect January 

2014. 

1/2014 

1/2015 

Begin the implementation of Amended 

Regulations Governing the Design, 

Installation and Operation of On-Site 

Wastewater Treatment and Disposal 

systems (Section 6.4) 

Implementation of 

Regulations 

DNREC, GWDS Performance standards (nitrogen removal systems) for on-site systems 1,000 feet from tidal 

waters of the Chesapeake go into effect one year from the adoption of the Regulations 

January 2014.  Requirement for waste haulers to report all pumpouts statewide to DNREC 

January 2016. Implementation of inspections and pumpouts prior to the sale of a property 

January 2014. 

7/2014 Update permit fee schedule (Section 6.3) New fees for 

wastewater 

permitting and 

operation 

DNREC Must be approved by Delaware’s General Assembly and signed by Governor.  Fees have not 

been updated since 1991.   

Wastewater 

2014 Current INVISTA permitted nitrogen 

load reduced by 60% (Section 5.4) 

Permitted load 

reduction 

DNREC, SWDS Amended NPDES permit application was received in April 2013. The facility is evaluating 

switching intake from river water to well water.  In addition, efforts are underway to 

incorporate a nutrient trade agreement between Seaford and INVISTA into their respective 

NPDES permit renewals.  The proposed trade agreement would allow Seaford to exchange 

some of its phosphorous Waste Load Allocation (WLA) for some of INVISTA’s remaining 

nitrogen WLA following the 60% reduction in INVISTA’s nitrogen load.  The trade 

agreement was drafted in September 2013 and currently, SWDS is working to incorporate 

this nutrient trade into the special conditions of the NPDES permits for both the Seaford 

Waste Water Treatment Plant (WWTP) and INVISTA. It is anticipated that the NPDES 

permits for both INVISTA and the Seaford WWTP will be issued in 2014. 

2014 Revise the NPDES permits for the towns 

of Bridgeville and Seaford. Revised 

permits will include a compliance 

Revised permits DNREC, SWDS Bridgeville’s revised NPDES permit came off public notice 4/6/2013 and is expected to 

reduce nutrient loads by implementing spray irrigation.  The permit includes a compliance 

schedule that was reviewed by EPA.  SWDS is currently drafting the revised Seaford 

http://www.dnrec.delaware.gov/wr/Information/GWDInfo/Documents/DelawareFinalOnSiteRegulations_01112014.pdf
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Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

schedule with measurable goals to meet 

the new waste load nutrient requirements 

of the WIP (Section 5.4) 

WWTP NPDES permit. Efforts are underway to incorporate a nutrient trade agreement 

between Seaford and INVISTA into their respective NPDES permit renewals; the proposed 

trade agreement would allow Seaford to exchange some of its phosphorous WLA for some 

of INVISTA’s remaining nitrogen WLA following the 60% reduction in INVISTA’s 

nitrogen load. It is anticipated that the NPDES permits for both INVISTA and the Seaford 

WWTP will be issued in 2014. 

10/2015 Revise the NPDES permit for the Town 

of Laurel. Revised permits will include a 

compliance schedule with measurable 

goals to meet the new waste load nutrient 

requirements of the WIP (Section 5.4) 

Revised permit DNREC, SWDS The NPDES permit for the Laurel Waste Water Treatment Plant (WWTP) will expire on 

May 31, 2014.  A permit renewal application was received by SWDS on October 21, 2013.  

The SWDS will work on revising the NPDES permit for the Laurel WWTP in accordance 

with WIP requirements with the goal of placing the permit on public notice in October 2015.   

4/2014 SWDS remains committed to reducing 

the NPDES permitting backlog in 

Delaware 

New Staff DNREC, SWDS The SWDS will be hiring a part time seasonal engineer in the 1st quarter of CY2014 to assist 

with writing and reviewing permits in order to address the permit backlog. 

Agriculture 

1/1/2014 

 

Education and Outreach Cost-Share 

Policy (Section 9.3.6) 

Cost-Share Funds 

Available 

Conservation 

Districts 

The Sussex Conservation District implemented a cost-share policy for school districts, FFA 

programs, 4-H programs, etc. to assist with implementation of water quality BMPs.  It is 

anticipated that water quality BMPs will be implemented in the watershed as a result of the 

cost-share policy. 

7/1/2014 & 

7/1/2015 

Seek Cost-Share Funding from 

Alternative Sources (Section 9.7) 

Cost-Share funds 

available 

Conservation 

Districts 

The Districts will seek alternative funding sources to assist with implementation of water 

quality BMPs. 

8/1/2014 & 

8/1/2015 

Agriculture Conservation Plans for 

Poultry Construction 

15 more plans for 

2014 (40-60 

Houses) 

Sussex 

Conservation 

District 

The Sussex Conservation District will continue to develop Standard Plans for the 

construction of Poultry Houses.  The plan addresses sediment and erosion control and 

provides the landowner with a SWPP during construction activity.  The District has 

consistently designed plans for approximately 15 property owners annually with a range of 

40-60 Poultry Houses.   

8/1/2014 & 

8/1/2015 

Agricultural Water Quality BMP 

Inspections (Section 9.3.6) 

100 Structural Ag 

BMP inspections 

and all cover crop 

acres 

Kent & Sussex 

Conservation 

Districts 

The Districts will inspect structural Ag BMPs for compliance to ensure that the practice is 

being used properly.  All cover crop acres planted will be inspected to ensure planting and 

destruction, tracking planting dates, species, planting method, destruction dates, and 

destruction methods. 
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Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

12/31/2015 Animal feeding operations in Ches. Bay 

Watersheds to be covered by a 

Concentrated Animal Feeding Operation 

permit (150 permits) [Section 9.3.2] 

CAFO permits Delaware Dept. of 

Agriculture/DNREC 

Identification of potential regulated community complete.  Permit process will begin when 

CAFO permit templates are approved by DNREC & EPA. 

12/31/2014 Develop a method to track and report 

Conservation Tillage 

Tracking tool DNREC, Delaware 

Dept. of 

Agriculture, 

Districts, NRCS, 

FSA 

Delaware will meet with Agriculture Partners to discuss methods of tracking and reporting 

conservation tillage.  Delaware will assess the efficacy of a transect survey to report tillage 

data in the Chesapeake Bay watershed.   

 

8/31/2014 Lead efforts to correctly determine the 

quantity and nutrient content of 

Delmarva poultry litter (Section 9.6.4.10) 

Model Credit DNREC, DDA, UD Ongoing – Jim Glancey, University of Delaware, is chair of the Poultry Litter Subcommittee 

(PLS) for the Agriculture Workgroup.  PLS is collecting data from the jurisdictions and is 

actively working in 2014 for WQGIT approval.  To meet the 2014 Progress deadline, the 

PLS report will need to be approved by the WQ GIT by 8/31/14. 

2014 Assess the use of “Decision Nutrient 

Management” for Delaware (Section 

9.6.1.7) 

Inter-Departmental 

Review 

DNREC, DDA The CBP Nutrient Management Panel is in the process of reviewing and revising definitions 

and recommendations for modeling nutrient management practices.  Delaware is represented 

on the Nutrient Management Panel.  The results of this work will impact if and when 

Delaware reports nutrient management efforts as decision agriculture.     

12/31/2015 DNREC, DDA and USDA will continue 

working together to coordinate federal 

and state funding of the most effective 

conservation practices to reduce nutrient 

and sediment loads. 

Coordinated 

Funding 

DNREC, DDA, and 

USDA 

Ongoing. DNREC is working with CBPO and Mark Dubin (UMD) to receive credit for 

conservation practices currently not used in scenario builder. Additionally, in January 2013 

our agriculture partners met to discuss how to better capture non-cost shared cover crop 

practices. 

Planning & Landuse 

6/2014 Master Plans and/or validate build out 

scenarios for Bridgeville Sewer District; 

(Section 8.2.1)  

1 Plan University of 

Delaware 

(UD)/Office of State 

Planning 

Coordination 

(OSPC) 

Ongoing. The Greenwood/Bridgeville Sewer District scenario almost complete. Due to staff 

turnover a sub-contractor was hired by the University of Delaware to complete the 

Bridgeville/Greenwood Study. The Wastewater Infrastructure Study needed to complete the 

Master Plan/build out scenario was completed in October 2013.  The infrastructure plan also 

impacts the build out scenario approved by the Town in early 2013, therefore Town Council 

will need to review and approve the revisions to the build-out map.  
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(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

4/2014 2
nd

 Annual Workshop for Local 

Governments addressing Water 

Resources and Green Infrastructure 

Planning 

Workshop DNREC First workshop focused on local governments and progress from the WIP was highlighted.  

New proposed state regulations, grants 101 for municipal governments, and local project 

updates were also focused on. 

7/2014 Validate build out scenarios for  Laurel 

Sewer District; (Section 8.2.1) 

2 build out 

scenario maps 

approved by the 

Towns of Laurel 

and Bethel 

University of 

Delaware (UD) 

Sustainable Coastal 

Communities 

Initiative 

On-track. UD has met with and is finalizing a build out scenario map for the Town of Laurel. 

The next step is to meet with the community of Bethel to assess their plans for future growth. 

The Bethel Wastewater Study will likely impact the outcome of the build out scenario for 

Bethel, so completion of this task is dependent on completion of the Wastewater Study. 

7/2014 Validate build out scenarios for Seaford 

Sewer District (Section 8.2.1) 

2 build out 

scenario maps 

approved by the 

City of Seaford 

and the Town of 

Blades 

University of 

Delaware (UD) 

Sustainable Coastal 

Communities 

Initiative 

On-track. UD is scheduling a meeting with City of Seaford to review and validate their 

growth and build-out scenario. An initial meeting was held in Spring 2013, however due to 

turnover follow up will occur later in winter 2014. The outcome of this buildout scenario is 

also dependent on the outcome of the Bethel Sewer Study, as Seaford is one treatment option 

being evaluated for the Town of Bethel.  

4/2015 Validate build-out scenarios for Delmar. 
(Section 8.2.1) 

1 build out 

scenario map 

approved by the 

City of Seaford 

and the Town of 

Blades 

University of 

Delaware (UD) 

Sustainable Coastal 

Communities 

Initiative 

Scheduled. 

4/2015 Validate Build out scenarios for the 

Chesapeake Bay portion of Kent and 

New Castle Counties (Section 8.2.1). 

Build out scenario 

maps approved by 

Kent County, 

Harrington, 

Farmington, and 

Hartly, and 

Middletown. 

DNREC Scheduled. 

2015 Adopt statewide Offset Regulations 

(Section 8.2.2.2)  

Regulations DNREC 2014 UPDATE: Development of Offset Regulations has been put on hold pending the 

outcome of the promulgation of the revised Sediment and Stormwater Regulations and 

Onsite Wastewater Regulations, both which have provisions for offsets and/or in lieu fee. 
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Stormwater in lieu fee goes into effect January 2014. In the mean-time, offsets and trading 

opportunities are evaluated and approved on a case by case basis and will be incorporated 

into local accounting for growth strategies.  

 

6/2014 Wastewater Study for the Town of Bethel Study Sussex County and 

DNREC 

Conduct a wastewater study for the town of Bethel to evaluate 4 options for wastewater 

treatment including treatment provided by the Town of Laurel or the City of Seaford; a local 

plant; or upgrades to alternative on-site septic systems. The community lies within 1000 feet 

of tidal Broad Creek and will be impacted by the revised On-Site Wastewater Regulations 

scheduled to go into effect in 2014.  

12/2013 Engineering and Design plan for Green 

Infrastructure improvements along 6
th

 

Street and the Rossakatum Branch in 

Laurel. 

Plan and Design Town of Laurel and 

George, Miles and 

Burh, Inc. 

Plan and Cost assessment for 6
th

 Street is complete. Additional funding needed to complete 

Rossakatum Branch study and to implement the project.  

12/2013 Development of Green Infrastructure 

Improvement Plan and design to address 

stormwater in Bethel.  

Plan and Design Town of Bethel and 

George, Miles and 

Burh, Inc. 

Plan and cost assessment is complete. DNREC, Bethel and GMB are working together to 

identify potential funding sources to implement the plan. Plan was funded by NFWF grant.  

5/2015 Laurel Waterfront Redevelopment Plan 

for Broad Creek.  

Plan University of 

Delaware 

Landscape Design 

Program 

Develop a waterfront redevelopment plan incorporating green infrastructure and sustainable 

design principals along the Broad Creek in Laurel from Delaware Avenue to Roger G Fisher 

Park. The plan and project will be used as a case study to engage students enrolled in an 

undergraduate design course beginning to learn about master planning and planning 

processes.  

7/2016 Hire a Water Resource Planner to write 

12 conservation/ management plans for 

tax ditches per year (Section 9.6.1 or  

9.6.2) 

12 Plans Sussex 

Conservation 

District 

With assistance from DNREC, the Sussex Conservation District hired an employee to work 

with tax ditch officers on a variety of issues.  One task for the water resource planner is to 

develop conservation/management plans for the tax ditch organizations addressing water 

quality and maintenance concerns.  The conservation plan will have recommendations of 

water quality BMPs that can be placed along/in tax ditches or on adjacent land. Plans may be 

used to identify potential offsets for new development.  
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Ongoing 

through 

12/2016 

The Office of State Planning and 

Coordination and Sussex County will 

review approved development projects 

within the last five years to determine 

which projects may be sun-set. This 

information will be provided to EPA’s 

Chesapeake Bay Program to be 

considered in nutrient loading 

calculations for Delaware’s TMDL 

allocation.  

Planning/Model 

Input 

OSPC/Sussex 

County 

Sussex County has approved a third extension to extend the life of proposed development 

projects for an additional three years – through 2016; however several projects have 

requested to revert to Agriculture use or have communicated they are not going to develop. 

We continue to work with our county partners to identify those projects and will provide 

updated information when it becomes available.  

Restoration & Public Lands 

4/2014 Analyze all State owned lands for 

reforestation/ afforestation opportunities 

(Section 11.1.1.2) 

Internal review DNREC An analysis was completed for tax ditch areas on state owned lands.  Meetings will be held 

in spring 2014 with public land owners to discuss restoration efforts.  DNREC’s Watershed 

Assessment & Management Section, Delaware Forest Service, DNREC’s Division of Fish & 

Wildlife, the Conservation Districts, and US Forest Service will be in first quarter 2014 to 

discuss implementing riparian forest buffers with potential incentives. 

12/2015 Cover crops Policy DNREC, Division 

of Fish & Wildlife 

As cover crop leases are renewed/rebid, farmers will be required to plant cover crops on all 

fields not planted as double crop soybeans.  All lands in New Castle County will be covered 

under this new policy in 2014, Kent County in 2015, and Sussex County in 2016.   

4/2014 Development of online reporting tool 

NEIEN data submission. 

Website DNREC, Watershed 

Assessment Section 

DNREC has worked with Tetra Tech Inc. to develop an online database for the reporting and 

tracking of NPS BMPs in DE, including restoration practices. This tool will be finalized in 

early 2014 and will be utilized for 2014 National Environmental Information Exchange 

Network (NEIEN) submissions. Individuals responsible for reporting practices from their 

organizations will be given login credentials to do so.  This milestone was previously 

reported as “establishing a BMP tracking database” and “establishing restoration database”, 

but it’s been decided that these efforts should be combined and an online NPS BMP 

reporting/tracking tool would be more beneficial.  



Delaware’s Restore Clean Water Action Items 
  

9 

Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

12/2015 Improving tax ditch management New staff DNREC A water resources planner has been hired by Sussex Conservation District to work with tax 

ditch managers and our drainage program in Sussex County to identify restoration 

opportunities on tax ditches, develop conservation plans and improve management plans, 

and track and verify implementation of BMPs and plans with tax ditch associations in Sussex 

County. Kent Conservation District is already providing this service and has been for the last 

two years, as demonstrated in our CBRAP semi-annual reports. 

2014 Implementation of Nanticoke Restoration 

Plan 

Implementation  Projects have been identified through the Nanticoke Restoration Plan.  The Nanticoke 

Restoration Group will be meeting in early 2014 to prioritize potential projects for funding 

and landowner outreach objectives.  The USFWS are waiting on Court order changes to alter 

sections of the Nanticoke Tax Ditch.   

12/2015 Per SB 78, Develop recommendations for 

non-tidal wetlands 

Recommendations DNREC Develop comprehensive recommendations for conserving and restoring non-tidal wetlands in 

Delaware, including evaluating national best practices and standards, evaluating incentive-

based programs, and reviewing state and federal wetland permitting processes to identify 

opportunities to improve efficiency and eliminate redundancy. 

3/2014 & 

3/2015 

Train 35 Creekwatcher volunteers for the 

2014/2015  season (Section 14.4.2) 

Trained 

Creekwatcher 

Volunteers 

Nanticoke 

Watershed Alliance 

Train 35 volunteers covering 36 field sites. 

3/2014 & 

3/2015 

Develop Creekwatchers kits for water 

quality analysis (Section 14.4.2)  

Prepared water 

quality analysis 

kits 

Nanticoke 

Watershed Alliance 

21 equipment kits prepared.  New to this year is the testing for Chlorophyll a.  This testing is 

necessary because it examines the presence of algal blooms and therefore nitrogen pollution. 

12/2014 Review Tributary Action Teams 

recommendations for consistency 

(Section 11.1.1.2) 

Internal review DNREC The Watershed Assessment Section of DNREC along with NonPoint Source Program staff 

are currently reviewing all watershed based plans statewide (Whole Basin, Pollution Control 

Strategies and Tributary Team Recommendations; 319 Program Watershed Plans, etc for 

consistency and improved prioritization. This is an internal review process that is expected to 

be completed by the end of 2014.   

Federal Lands 

N/A N/A N/A N/A According to the Office of the Assistant Chief of Staff for Installation Management, the two 

federal facilities that were previously reported were erroneously identified as being federal 

facilities when in fact they are state facilities.  Therefore, there are no federal facilities within 

Delaware’s portion of the Chesapeake Bay watershed.   
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Communications 

3/2014 Septic Rehabilitation Loan Program and 

Septic Extended Funding Option 

advertising campaign (Section 14.5.2-

14.5.3) 

Advertising 

campaign 

DNREC Printing advertising in Kent & Sussex County for Septic Loan  Rehabilitation Program. 

11/2014 Host Center for Watershed Protection 

Webinars (Section 14.5.1-14.5.3) 

Webinars DNREC and Center 

for Watershed 

Protection 

DNREC will host viewings of webinars that are being put together by the Center for 

Watershed Protection.  Webinar topics include “Reimagining the parking lot & roadway as a 

stormwater practice”, “The role of local codes”, “Design & construction of BMPS”, “BMP 

maintenance”, “How to pick the right vegetation for bioretention & its cousins”, “stream 

restoration as a pollutant reduction strategy”, “Local TMDLs & Regional/River Basin 

TMDLs: a happy engagement or shotgun wedding?”, “Retrofitting existing stormwater 

ponds & basins”.  The webcasts will be offered for free by DNREC. 

12/2014 Hold public outreach events to promote 

WIP efforts (Section 14.5.3) 

Public outreach DNREC Participate/exhibit/host/present/provide materials for at least 18 outreach events or 

presentations throughout the State including all major outreach events throughout the 

Chesapeake Bay Watershed.  

12/2014 Participate/host 6 workshops (Section 

14.5.3) 

Public outreach 

through workshops 

DNREC Workshops that focus on the efforts of the WIP will be organized and held throughout the 

year.  The workshops will discuss various topics but all will focus on what the public can do 

to help improve water quality within the Chesapeake Bay watershed.     

12/2014 BMP displays in local hardware store 

(Section 14.5.3) 

Public outreach 

through displays 

DNREC Three different stormwater BMP displays will be installed throughout the year in a local 

hardware store within the Chesapeake Bay watershed.  The displays will educate the public 

on how to reduce their impact on water quality.  Supplies to build the BMPs will be available 

within the store.  

12/2014 6 outreach/educational videos Public outreach 

through videos 

DNREC Six new videos focusing on BMPs and other WIP related information will be created and 

posted on DNREC’s website.   
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Spring 

2014 

Rain Barrel contests (Section 14.5.1-

14.5.3) 

Public outreach 

through contest 

DNREC & DelDOT DNREC & DelDOT will be sponsoring a contest to educate the community on the benefits 

of using rain barrels to reduce rainwater runoff and improve water quality.  Selected 

children’s groups and artists will be invited to paint creative designs on a rain barrel.  The 

rain barrels will be judged and displayed in prominent locations in Delaware.   

9/2014 Race for Our Rivers 5k Run and Fun 

Walk (Section 14.5.1-14.5.3) 

Public event DNREC Monthly series of workshops, events and other efforts in the Nanticoke Watershed 

culminating in a celebration in September along with the 2014 Race for Our Rivers 5k Run 

and Fun Walk. Individuals will be encouraged to participate in multiple portions of the series 

and those who attend 3 or more events will be recognized at the 2014 celebration event as 

“Nanticoke River Rescuers/Heroes”. 

12/2014 Promote public pledges to improve water 

quality in Delaware (Section 14.5.3) 

2,000 new pledges DNREC 2,000 New Pledges (Promises to take action to improve water quality in Delaware) 

12/2014 Update and create new promotional 

materials (Section 14.5.1-14.5.3) 

New/Updated 

promotional 

materials; social 

media 

announcements 

DNREC Monthly Delaware Watersheds social media promotions/giveaways; daily updates; quarterly 

Delaware Watersheds newsletter; email blasts as needed; media releases as needed; Update 

existing promotional materials; create new materials for upcoming Septic Pumpout and 

Inspection Program; delivery of displays and brochures to state service centers, libraries, 

churches, etc. 

 


